Seattle Streetcar Construction Timeline

Downtown Retail Core, Westlake Corridor between Olive Way and Virginia Street

LEGEND Electrical Vaults
mmmm Electrical Duct Banks Vv Stewart Street Vault Installation
T electrical auhs v Westlake Avenue & 6th Street Vault Installation
0 Overflow Detention Facilities
Streetcar Tracks V' Virginia Street Vault Installation
[0 Water Tiebacks

Electrical Duct Banks
Vv Stewart Street, between Westlake Avenue and 6th Avenue

v 6th Avenue, between Stewart Street and Virginia Street
v 6th Avenue Alley, between Stewart Street and Westlake Avenue
Virginia Street, between 6th Avenue and 7th Avenue

Complete by November 22, 2006

*Note: November 2nd thru November 22nd, Virginia Street, between 4th and Westlake Avenues,
will be closed to eastbound traffic.

METROPLOITAN
TOWERS

Westlake and Virginia Intersection
Complete by November 22, 2006

7th Avenue, between Virginia Street and Westlake Avenue
Complete by January 2007

Water Work

Water Tiebacks ¥ Along Westlake Avenue, between 6th and 9th Avenues

Detention Facility Westlake Detention Facility Installation
Scheduled for 1st quarter 2007

Streetcar
Trackway Westlake Avenue, between Olive Way and Denny Street
Installation Scheduled for February 2007 to August 2007

BANK OF

& AMERICA
d Roadway Improvements
Street Repaving Westlake Avenue, between Olive Way and Denny Street
Scheduled to start spring of 2007
i v “Substantial Completion” means full and unrestricted use of facility, only minor
www.seattle. g ov/trans po rtation/streetcarnetwork.htm incidental work remains. Facility accessible to normal vehicular or traffic routes.

Questions: Contact:

Josh Stepherson, Community Liaison ﬁ SDOT
Seattle Department of Transportation Qlll\

(206) 684-3136
josh.stepherson@seattle.gov
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